

An automated onboarding system in Asana that cut project chaos and gave back 10+ hours weekly to the agency founder."

Role: Workflow Architect

Tools: Asana, Google Drive, Automations

Client Onboarding System – Creative Marketing Agency							
OverviewListBoardTimelineDashboardGanttCalendarNoteWorkloadFilesMessagesWorkflow+							
+ Add task							
FilterSortGroupOptionsQ							
Name	Assignee	Due date	stage	Status	Priority	Name	+
Client Intake & Kickoff							
Send welcome email with onboarding form	MI MERCY IKUL...	16 Jun	Kickoff	Comple...	High	Mercy	
Client fills intake form	sa samanderso...	16 Jun	Kickoff	Comple...	High	Sam Anderson	
Create client folder in Google Drive	MI MERCY IKUL...	17 Jun	Kickoff	Comple...	Medium	Mercy	
Schedule kickoff call	MI MERCY IKUL...	17 Jun	Kickoff	Comple...	High	Mercy	
Assign Internal Team Roles	sa samanderso...	17 Jun	Kickoff	Comple...	High	Sam Anderson	
Add task...							
Strategy & Asset Collection							
Internal strategy session	je jennyblu@g...	18 Jun	Strategy	Comple...	High	Jenny	
Request Design Assets from Client	MI MERCY IKUL...	18 Jun	Strategy	Comple...	High	Mercy	
Create Asana Subproject: Campaign Plan	MI MERCY IKUL...	18 – 19 Jun	Strategy	Comple...	Medium	Mercy	
Confirm Ad Platforms to Be Used	MI MERCY IKUL...	19 Jun	Strategy	Comple...	Medium	Mercy	
Collect Past Performance Reports	sa samanderso...	19 – 20 Jun	Strategy	Comple...	Medium	Sam Anderson	
Setup & Execution							
Set Up Campaign in Ad Platforms	je jennyblu@g...	Tomorrow	Execution	In progr...	High	Jenny	
Write Ad Copy Drafts	sa sarahop@g...	23 – 24 Jun	Execution	In progr...	High	Sarah	
Design Ad Creatives	Ol Olugbemie	23 – 24 Jun	Execution	In progr...	High	Gbemi	
Review & Approve Creatives	je jennyblu@g...	Friday	Execution	Not start...	High	Jenny	
Schedule Posts & Ads	je jennyblu@g...	Friday	Execution	Not start...	High	Jenny	
Add task...							
Launch & Review							
Launch Campaign	je jennyblu@g...	30 Jun	Launch	Not start...	High	Jenny	
Monitor Performance Daily	je jennyblu@g...	30 Jun – 6 Jul	Launch	Not start...	High	Jenny	
Send 1st Performance Report	je jennyblu@g...	7 Jul	Launch	Not start...	High	Jenny	
Internal Review Meeting	sa samanderso...	8 Jul	Launch	Not start...	Medium	Sam Anderson	
Final Handover							
Upload Final Report to Drive	MI MERCY IKUL...	14 Jul	Handover	Not start...	Medium	Mercy	
Send Thank-You Email & Testimonial Request	MI MERCY IKUL...	14 Jul	Handover	Not start...	Medium	Mercy	
Archive Project in Asana	MI MERCY IKUL...	14 Jul	Handover	Not start...	Low	Mercy	
Add Client to Referral Program	MI MERCY IKUL...	14 Jul	Handover	Not start...	Low	Mercy	

OverviewListBoardTimelineDashboardGanttCalendarNoteWorkloadFilesMessagesWorkflow+

+ Add task

Client Intake & Kick... 5

Send welcome email with onboarding form

KickoffCompletedHighMercy

16 Jun

Client fills intake form

KickoffCompletedHigh

Sam Anderson

16 Jun

Create client folder in Google Drive

KickoffCompletedMediumMercy

17 Jun

Schedule kickoff call

KickoffCompletedHighMercy

17 Jun

Assign Internal Team Roles

KickoffCompletedHigh

Sam Anderson

17 Jun

Strategy & Asset C... 5

Internal strategy session

StrategyCompletedHighJenny

18 Jun

Request Design Assets from Client

StrategyCompletedHighMercy

18 Jun

Create Asana Subproject: Campaign Plan

StrategyCompletedMediumMercy

18 - 19 Jun

Confirm Ad Platforms to Be Used

StrategyCompletedMediumMercy

19 Jun

Collect Past Performance Reports

StrategyCompletedMedium

Sam Anderson

19 - 20 Jun

Setup & Execution 5

Set Up Campaign in Ad Platforms

ExecutionInProgressHighJenny

Tomorrow

Write Ad Copy Drafts

ExecutionInProgressHighSarah

23 - 24 Jun

Design Ad Creatives

ExecutionInProgressHighGbemi

23 - 24 Jun

Review & Approve Creatives

ExecutionNot startedHighJenny

Friday

Schedule Posts & Ads

ExecutionNot startedHighJenny

Friday

Launch & Review 4

Launch Campaign

LaunchNot startedHighJenny

30 Jun

Monitor Performance Daily

LaunchNot startedHighJenny

30 Jun - 6 Jul

Send 1st Performance Report

LaunchNot startedHighJenny

7 Jul

Internal Review Meeting

LaunchNot startedMedium

Sam Anderson

8 Jul

Final Handover 4

Upload Final Report to Drive

HandoverNot startedMediumMercy

14 Jul

Send Thank-You Email & Testimonial Request

HandoverNot startedMediumMercy

14 Jul

Archive Project in Asana

HandoverNot startedLowMercy

14 Jul

Add Client to Referral Program

HandoverNot startedLowMercy

14 Jul

OverviewListBoardTimelineDashboardGanttCalendarNoteWorkloadFilesMessagesWorkflow+

+ Add task

< Today >

Weeks

June

July

W2516 - 22

W2623 - 29

W2730 Jun - 6

W287 - 13

W2914 - 20

W30

Setup & Execution

Set Up Campaign i...

je

Due tomorrow

Write Ad Co...

sa

23 - 24 Jun

Review & Approve Crea...

je

Due Friday

Schedule Posts & Ads

je

Due Friday

Design Ad Cr...

Ol

23 - 24 Jun

Launch & Review

Launch Campaign

je

Due 30 Jun

Monitor Performance...

je

4

Send 1st Performa...

je

Due 7 Jul

Internal Review M...

sa

Due 8 Jul

Final Handover

Upload Final Repo...

Ml

Due 14 Jul

Add Client to Referral P...


Ml

Due 14 Jul

Archive Project in ...

Ml

Due 14 Jul



The Workflow: Built for Clarity, Not Chaos

This is a fully automated onboarding and project execution system I designed inside Asana for a creative marketing agency. The goal was to eliminate chaos during client onboarding, streamline communication across teams, and ensure nothing falls through the cracks from the welcome email to the final performance report.

I broke the workflow into five clear stages:

1. Client Intake & Kickoff
2. Strategy & Asset Collection
3. Setup & Execution
4. Launch & Review
5. Final Handover

Each section includes pre-assigned tasks, start/end dates, custom fields (status, stage, priority), and clear ownership.

But the magic?

I added automation throughout the system. Tasks are automatically assigned, status changes trigger next steps, and reminders keep everyone on track with zero micromanagement.

I also created visual dashboards that give clients a bird's-eye view of task progress, overdue items, and section-by-section breakdowns.

This project isn't just a checklist. It's a living system built to run itself and scale with ease.

What This System Delivered

- Reduced onboarding time by up to 50%
- Improved team accountability and transparency with clear ownership
- Enabled automated task handoffs and progress tracking
- Gave the agency real-time visibility into task status and deadlines
- Freed up the founder's time from micromanaging operations